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DEPARTMENT OF THE ARMY
OMAHA DISTRICT CORPS OF CNOINKERS
flOU U,l, POST OFFICE AND COURTHOUSE

OMAHA, NEBRASKA 40108 /I

nra TO
Ai-nmoNOf February 11,

Environmental (SF) Office

Mr, Joe Dugandzic
U.S. Environmental Protection Agency
Region III
Curtis Building
6th & Walnut
Philadelphia, Pennsylvania 19106

Dear Mr. Dugandzici

Please find enclosed a revised design schedule for the Tyson's
Dump Superfund Site, The revisions are the result of our telephone
conversation of January 31, 1985, The schedule leading up to
Notice to Proceed (NTP) to the Architect-Engineer (AE) has been
reduced approximately three weeks. NTP will now occur in early
Hay 198S.

The preliminary (concept) design documents will be available
in late July 1985. We will require, at that tine, a detailed
construction estimate from the AE. This estimate will be checked
by our in-house estimating staff, Corps costs will be added and
the estimate will be provided to you by August 1, 1985. This
should enable you to initiate negotiations with the State of
Pennsylvania and obligate funds before the end of FY 85.

AE pre-selection will still take place the week of Febru-
ary 18, 1985. Please contact me at Telephone; FTS 864-4373,
should question!! arise.

Sincerely,

S. L. Oarlock, P.E,
Chief, Environmental (SF) Office
Engineering Division

Enclosure

^302661
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